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PETROCHEM/EKOTEK:

Operation and Maintenance:

There are no activities to report and no funds were expended on this project during the reporting
period. ‘

RICHARDSON FLAT:

Investigations (RI/FS Activities):

Task 1 - Project Management:
* Participated in oversight of EPA’s sampling contractor during April, May and June

* Oversight of surface water and soil sampling in May
* Oversight of surface water and ground water sampling in June

Task 2 - Enforcement Support:

* No activities to report.

Task 3 - Community Involvement:

* No activities to report.

Task 4 - Contractor Support:
* No activities to report.

Task S - ARARS Analysis:

* No activities to report.

Task 6 - Personnel Training:

* No activities to report.

ROSE PARK SLUDGE PIT:

Operation and Maintenance:

Task 1 - Project Management:

* ThermoRetec conducted annual groundwater monitoring and sampling activities the week of
May 14, 2001. DERR provided limited oversight of sampling activities. The annual report for
this sampling event and the quarterly site inspections will be submitted to EPA and
UDEQ/DERR in April 2002.
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FINANCIAL REPORT - 3rd QUARTER FFY 2001
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BLOCK COOPERATIVE AGREEMENT FINANCIAL SUMMARY -- 5 YEAR PERIOD

CURRENT AVAILABLE FUNDS EXPENDED | % OF PROJECT | TIME NEEDED FUNDS NEEDED TO'

ACTIVITY ALLOCATION FUNDS TO DATE____ COMPLETE TO COMPLETE | COMPLETE ___
Core $1,325,000 $1,325,000 $1,272,033 96% 3 Months $52,967
Brownfields $250,000 $250,000 $96,624 39% 3 Months $153,376
Midvale Slag OU2 $292,000 $292,000 $263,476 90% 3 Months $28,524
Murray Smelter $289,000 $289,000 $257,358 89% 3 Months $31,642
Pallas Railroad Yard $30,000 $30,000 $20,260 68% 3 Months $9,740
Petrochem. $271,000 $271,000 $158,076 58% 3 Months $112,924
Richardson Flat $35,000 $35,000 $11,542 33% 3 Months $23,458
Rose Park Sludge Pit $15,000 $15,000 $8,742 58% 3 Months $6,258
Sandy Smeliter $113,000 $113,000 $72,761 64% 3 Months $40,239
Site Assessment $2,000,000 $2,000,000 $1,643,655 82% 3 Months $356,345
UP&L American Barrel $35,000 $35,000 $19,719 56% 3 Months $15,281
Voluntary $535,000 $535,000 $157,633 29% 3 Months $377,367
ER Pilot - Admin $100,000 $100,000 $103,137 103% 3 Months ($3,137)
ER Pilot - Site Specific $50,000 $50,000 $56,261 113% 3 Months ($6,261)
Intermountain Oil $60,000 $60,000 $26,777 45% 3 Months $33,223
International Smelter $80,000 $80,000 $33,926 42% 3 Months $46,074
NTCR $0 $0 $0 0% 3 Months $0
Northwest Oil Drain $40,000 $40,000 $12,937 32% 3 Months $27,063
Prelisting Sites $60,000 $60,000 $46,534 78% 3 Months $13,466
Totals $5,580,000 $5,580,000 $4,261 ,451 76% 3 Months $1,318,549

CURRENT ALLOCATION - Represents the total funding aliocated to each budget category for the § year budget period, including transters that have occurred since inception of the block agraement.

FUNDS AVAILABLE - Rep ts the total

% OF PROJECT COMPLETE = FUNDS EXPENDED/CURRENT ALLOCATION.,
TIME NEECED TO COMPLETE - Represents the amount of time remaining in the block agreament.
FUNDS NEEDED TO COMPLETE = FUNDS EXPENDED TO DATE - CURRENT ALLOCATION.

t of funds currently in the account including annual disbursements and transfers,
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FUNDING TRANSFER RECORD

! FROM ACTIVITY TO ACTIVITY AMOUNT DATE

. TRANSFERRED

Superfund CORE Midvale Slag QU2 $20,000 4/30/97

Superfund CORE Murray Smelter $10,000 | 4/30/97
(| Rose Park Petrochem $5,000 | 4/30/97
“ Supérfund CORE Midvale Slag OU2 $50,000 5/8/98
IBperfund CORE Murray Smelter $20,000 5/8/98
" Sandy Smelter Murray Smelter $30,000 3/27/00
“ﬁndy Smelter Midvale Slag OU2 $30,000 4/17/00

NTCR Midvale Slag OU2 $25,000 12/1/00

Intermountain Waste Qil Midvale Slag QU2 $40,000 2/8/00

International Smelter Richardson Flat $20,000 6/3/01




QUARTERLY EXPENDITURE REPORT

EXPENDITURES
ACTIVITY 4™ QUARTER 1T QUARTER | 2" QUARTER 3R QUARTER
FFY 00 FFY 01 FFY 01 FFY 01
CORE $156,627 $78,746 $45,094 $76,849
BROWNFIELDS TARGETED ASSESSMENTS $6,836 $1,222 $2,590 $4,299
ER PILOT - ADMINISTRATION $28,170 $42,538 $0 $0
ER PILOT - SITE SPECIFIC $15,551 $6,012 $0 $0
INTERMOUNTAIN OIL $3,841 $860 $6,125 $5,522
INTERNATIONAL SMELTER $8,257 $6,225 $4,249 $7,915
MIDVALE SLAG OU2 $14,691 $16,039" $27,627 $6,660
MURRAY SMELTER $22,512 $7,684 $6,336 $3,349
NORTHWEST OIL DRAIN $1,487 $756 $3,564 $2,472
NTCR PROJECTS $0 $0 $0 $0
PALLAS RAILROAD YARD $43 $0 $52 $276
PETROCHEM $340 $97 $0 $0
PRE-LISTING SITES $0 $6,132 $22,203 $17,925
RICHARDSON FLAT $1,291 $1,046 $864 $1,121
ROSE PARK SLUDGE PIT $403 $190 $0 $1,470
SANDY SMELTER $1,265 $152 $0 $0
SITE ASSESSMENT $77,488 $105,605 $108,836 $104,068
UP&L AMERICAN BARREL $76 $451 $1 $2,114
VOLUNTARY AGREEMENT PROGRAM $11,473 $9,628 $12,553 $15,256
TOTAL QUARTERLY EXPENDITURES $350,351 $283,383 $240,094 $249,296




